District of Columbia

Office of Planning  “~ere 2014, 4th Quarter

‘h Status of Glover Park Commercial District Analysis : Fiscal Year

Status*

Agency Estimated Starting Year Action - Description

GP-RCW-2.2-F:-Urban Design, Public Realm, Pedestrian Environment : Design, Future
supply and install banners on pole lights. Design of the banners to reflect the identity

of Glover Park

GP-RCW-2.2-Q:-Urban Design, Public Realm, Pedestrian Environment : Design and Complete
implement improvements of the sidewalk along Guy Mason Park. Improvements

may include replacement of existing fence, widening of sidewalk, relocation of street

lights and parking meters, introduction of seating. Comments: fence improved,

street lights and meters will be part of a future improvement phase

pedestrian access routes. Provide safer walkways through existing alleys, path
ways, open spaces, easements, and possibly privately owned properties. This
includes walkways from neighborhoods to Wisconsin Avenue as well as alleys from
Wisconsin Avenue to off-street parking lots. May involve pavement improvements,
vegetation removal, fencing, guard rails, steps, and better lighting.

GP-RCW-2.2-G:-Urban Design, Public Realm, Pedestrian Environment : Improve g Future

and 37th Street within the commercial district with pay-and-display master meter

GP-RCW-2.2-O:-Parking : Replace existing parking meters on Wisconsin Avenue Complete
system.

GP-RCW-2.2-D:-Business Improvement : Pursue funding sources for projects
related to the Association of Retail Businesses -

g Future

GP-RCW-2.1-A:-Parking : Eliminate the Residential Parking Permit zone in front of
the Sheffield apartment building and replace with metered parking.

Planning
Stage

new trees where missing.

GP-RCW-2.2-L:-Urban Design, Public Realm, Pedestrian Environment : Improve In Process

key mid-block crosswalks. Re-stripe cross walks.

GP-RCW-2.2-M:-Urban Design, Public Realm, Pedestrian Environment : Redesign Planned
and reconfigure the vehicular pattern at the Chevron gas station to improve

pedestrian safety.

GP-RCW-2.2-B:-Urban Design, Public Realm, Pedestrian Environment : Survey Planning
existing street trees in commercial area, replace damaged or diseased trees. Add __ Stage
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Agency Estimated Starting Year

2006

2006

Action - Description

GP-RCW-2.2-N:-Parking : Remove and replace existing parking regulation signs.
Simplify Parking Sign

GP-RCW-2.2-U:-Urban Design, Public Realm, Pedestrian Environment : Continue
discussions about possible widening of sidewalks and associated relocation of
street curbs

GP-RCW-2.2-V:-Urban Design, Public Realm, Pedestrian Environment : Design and
implement street tree box improvements such as planting and wrought iron fences

GP-RCW-2.2-W:-Urban Design, Public Realm, Pedestrian Environment : Relocate
news stands to selected locations

GP-RCW-2.2-Y:-Urban Design, Public Realm, Pedestrian Environment : Replace
"cobrahead" pole lights with more pedestrian friendly pole light fixtures

GP-RCW-2.2-A:-Business Improvement : Establish an Association of Retail
Businesses to represent merchants in the commercial district and organize
collective projects and promotions.

GP-RCW-2.2-C:-Business Improvement : Encourage cooperation and
communication between the retailers" association and the ANC

GP-RCW-2.2-E:-Business Improvement : Within one year following this study, the
Office of Planning should conduct Focus Group sessions within Glover Park to vet
potential implementation measures and ideas.

GP-RCW-2.2-H:-Urban Design, Public Realm, Pedestrian Environment : Promote
and support active use and improvements of underutilized or under-construction
properties

GP-RCW-2.2-P:-Business Improvement : Create streetscape maintenance
guidelines and distribute to the individuall business owners.

GP-RCW-2.2-R:-Urban Design, Public Realm, Pedestrian Environment : Initiate
discussion with building owner to improve raised open space at the Georgetown
Plaza

GP-RCW-2.2-Z:-Business Improvement : As opportunity arise, consider a new use
for the International Union of Operating Engineers building at the corner of Calvert
Street.

Status*

Complete

In Process

Future

Planning
Stage

Planned
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Future

Future

Complete

In Process

Future

Complete

Complete
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Agency Estimated Starting Year Action - Description Status*
GP-RCW-2.2-ZA:-Parking : Establish after-hours use of commercial parking Future

facilities. Open discussions with the following businesses regarding after-hours use
of their parking facilities: CVS, Whole Foods, and 2150-2178 Wisc Ave

GP-RCW-2.2-ZB:-Parking : Work with businesses to develop consistent and more Planned
visible directional signs for off-street parking lots. Indicate after hours parking .
options on the signs

GP-RCW-2.2-J:-Business Improvement : Create business/store fagade Complete
maintanance guidelines and distribute them to the individual business owners

GP-RCW-2.2-S:-Urban Design, Public Realm, Pedestrian Environment : Design and Planned
implement the South "Gateway" at 35th Street or Whitehaven Parkway. o

GP-RCW-2.2-T:-Urban Design, Public Realm, Pedestrian Environment : Design and Planned
implement the North "Gateway" at Calvert Street .

GP-RCW-2.2-X:-Urban Design, Public Realm, Pedestrian Environment : Supply and Future
install flower baskets on pole lights =

GP-RCW-2.2-I:-Urban Design, Public Realm, Pedestrian Environment : On-going In Process
maintenance of pedestrian access paths

GP-RCW-2.2-K:-Parking : Consolidate the existing bus stops at Hall Place and W Future
Place. Allow parking at the abandoned bus stop location _

Grand Total: 29

* Future - No funding or action yet
Planning Stage - Project planning has been initiated by the lead or partner agencies
Planned - A project has been planned, but construction or implementation has not begun. A project in this stage may be waiting for approval or funding.
In Process - Construction or implementation work has been initiated by the lead or partner agencies, but is not yet completed
No Action - No action has occurred
Complete - Done
Cancelled - Project is no longer contemplated or part of an agency workplan
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